



## ***CALNET II Project Update***

**Reporting Period: September 2006**

---

### **Project Summary**

This project is to procure a replacement of the current CALNET Telecommunications and Network Master Services Agreement (known as CALNET I).

### **Current Project Status**

Project is on schedule.

### **Accomplishments Completed Last Quarter**

- Completed work on the Bidder Question and Answer (Q&A) sets.
- Completed the RFP evaluation process for the submitted final proposals.

### **Current Issues/Risks**

No significant risks at this time.

<b>Major Milestone(s) / Deliverable(s) Scheduled From Now Through Project's Completion</b>	<b>Planned/Actual Completion Date</b>	<b>Status</b>
Evaluate final proposals.	09/15/06	Completed
Public Cost Opening/Evaluation of Costs.	10/13/06	Start 9/18
Issue intent to award.	10/16/06	Not started
Award and execute contract.	11/06/06	Not started
Transition Phase (18 months).	05/30/08	Not started

Project contacts:

**Project Sponsor:** Sandra Bierer

**Project Manager:** Pauline Tsumura