



DTS Consolidation Project Update

Reporting Period: June 2006

Project Summary

This effort consists of consolidating the internal activities and operations of the Stephen P. Teale Data Center and the Health and Human Services Agency Data Center into the Department of Technology Services. Most consolidation activities will complete by June 30, 2006. Changes to some internal automation systems will complete by August 2006.

Current Project Status

Project is on schedule.

Accomplishments Completed Last Quarter

- Implemented a department wide Email system.
- Implemented DTS' Internet website.
- Completed the adoption of single processes for most internal operations.
- Completed first DTS rate package.

Current Issues/Risks

None at this time.

Major Milestone(s) / Deliverable(s) Scheduled From Now Through Project's Completion	Planned/Actual Completion Date	Status
Implement DTS Intranet site.	6/30/06	In progress
Complete modifications to single automated help desk system.	7/15/06	In progress
Implement on-line customer service request system.	8/30/06	In progress
Implement single DTS electronic directory system	8/30/06	In progress

Project contacts:

Project Sponsor: PK Agarwal

Project Manager: Anna Brannen